

EVENT	DESCRIPTION	
1	Stereo Comparator Fabrication []	STATINTL
2	IEG/PHD Provide Coordinate Test Data	
3	Digital Input Tests []	STATINTL
4	[] Evaluate Digital Test Results Submit Spare Parts List to TSSG/ESD	STATINTL
5	IEG/PHD Provide Additional Test Data	
6	Computer Driven Tests []	STATINTL
7	PSG/AID test [] Data Output for Compatibility	STATINTL
8	PSG/AID report results []	STATINTL
9	TSSG/ESD review and revise Spare Parts List	
10	TSSG/ESD contract [] for the revised Spare Parts List	STATINTL
11	Final Assembly of Subsystem (less optics) []	STATINTL
12	[] submit draft of Operating and Maintenance Manuals to TSSG/DED	STATINTL
13	IEG/PHD review and revise Operating Instruction Manual	
14	TSSG/ESD review and revise Maintenance Manual	
15	IEG/PHD approve Operating Instruction Manual	
16	TSSG/ESD approve Maintenance Manual	
17	[] start final assembly []	STATINTL
18	[] submit draft of Test Plan to TSSG/DED	STATINTL
19	IEG/PHD review Operational Test Plan	
20	TSSG/ESD review and revise Test Plan	
21	IEG/PHD approve Operational Test Plan	
22	TSSG/ESD approve Test Plan	
23	IEG/PHD provide representative imagery for pre-acceptance test	STATINTL
24	TSSG/ESD provide test targets and equipment	
25	System completely checked out and ready for pre-acceptance test []	STATINTL
26	Pre-acceptance test completed	
27	Final design of Clean Room reviewed and approved by [] Logistics []	STATINTL
28	Site Preparation for [] Clean Room started	STAT
29	Clean Room site completed	STATINTL
30	Logistics checkout [] Clean Room	STATINTL
31	[] crew install cable trays, heavy wiring, etc. in [] Clean Room	STATINTL
32	Clean Room and Black Box checkout based on operation of instrument []	
33	Logistics provide GSA moving crew	STATINTL
34	[] starts installing the instrument in [] Clean Room	STATINTL

EVENT	DESCRIPTION
35	On-the-job Maintenance Training as instrument is installed
STATINTL 36	<input type="checkbox"/> submit draft of Programming Manual to PHD
37	<input type="checkbox"/> train IEG/PHD in instrument operation
38	IEG/PHD to provide operational imagery for acceptance tests
39	PSG/AID to have stereo and mono on-line programs ready to go
40	PSG/AID to make maximum on-line time available from 5 August 1970 to 30 September 1970 to checkout and run acceptance tests on the instrument
41	Installation complete and acceptance tests start
STATINTL 42	NPIC <input type="checkbox"/> acceptance tests complete
43	Final Acceptance Test by IEG/PHD and TSSG/ESD to be completed by 10-30
STATINTL 44	<input type="checkbox"/> submit final documentation to TSSG/DED
45	As built drawings completed STAT
STATINTL 46	<input type="checkbox"/> submit all reports, drawings, ray traces, subcontractor reports, etc.
STATINTL 47	NPIC - Contracts pay <input type="checkbox"/> remaining progress payments <input type="checkbox"/> on each of following dates: 30, 60, 90 days after installation
48	Final Report on acceptance tests from IEG/PHD and TSSG/ESD to TSSG/DED
49	Incentive Fee Awarded and contract completed
50	Operational Tests and Training by IEG/PHD
A-1	FY-70 funding provided to complete project
A-2	Project out of funds if FY-70 funds is not provided
STATINTL E1-B14	<input type="checkbox"/> submits monthly and technical reports to TSSG/DED. Copies provided to IEG/PHD, TSSG/ESD and Logistics
C1-C8	TSSG/DED submits contract inspection reports to Contracts Administration
STATINTL N-1	<input type="checkbox"/> to complete correlation system and <input type="checkbox"/> run acceptance tests. STATINTL
STATINTL N-2	<input type="checkbox"/> to complete optical system
STATINTL N-3	<input type="checkbox"/> start acceptance tests on optics <input type="checkbox"/> STATINTL
STATINTL N-4	Optics accepted <input type="checkbox"/>
STATINTL N-5	Optics shipped <input type="checkbox"/> by Air

Approved For Release 2002/08/28 : CIA-RDP78B04747A000200030063-8

IEG/PHD	<u>TSSG/ESD</u> T&S//Maint.		LOGISTICS	PSG/AID	TSSG/DED	HWIT/POES MANAGEMENT
2, 3, 4, 5,	11	4, 9	27, 28, 29, 30,	7, 8, 39,	3, 4, 6, 11,	A-1
6, 13, 15, 19,	20	10	31, 32, 33, 34,	40	12, 18, 25,	A-2
21, 23, 25,	22	14	41, 42, 43		26, 34, 41,	
26, 36, 37, 38,	24	16			42, 43, 44,	
41, 42, 43, 48	25	35			46, 48, 49	
	26	45				
	41					
	42					
	43					
	48					

Approved For Release 2002/08/28 : CIA-RDP78B04747A000200030063-8

Approved For Release 2002/08/28 : CIA-RDP78B04747A000200030063-8